



## UCL secondments

### All details at:

<https://www.dropbox.com/s/3b3mh7ayeuhc715/UK-Milestones-Deliverables-Secondments-Talks.xlsx?dl=0>

### Undertaken

23.3 weeks of secondments so far undertaken.

The above site has the reports for each secondment and the FNAL letter. The secondments have also been uploaded to the EU portal.

### Planned

S. Kilani had one secondment planned for 2016. We are still waiting for a visa so this will now be in Q1 2017. Exact dates to be confirmed when we have the visa.

E. Motuk who had secondments planned (totalling 10 months) in 2016,2017,2018,2019 will leave UCL at the end of October and so will now not take these secondments. Some of these will probably be taken up by S. Kilani and a new electronics engineer.



## **Planned**

M. Lancaster has 6 months of trips in 2017: these will take place. Dates may change slightly.

R. Chislett has 6 months of trips in 2017: these will take place. Dates may change slightly.

-- will update the Excel/Dropbox when dates are known.

## **Deliverables**

These are all on track and no problems are anticipated.

The UK funding bid for Mu2e is reviewed by STFC on Oct-25 (ML making the presentation). If this is successful (as anticipated) then the Mu2e work will start in Q1/Q2 2017.