

Report from WP7

S. Donati (INFN PI), S. Giovannella (INFN LNF)

MUSE



MUSE SB meeting
23 June 2016

WP7 activities: Jan–Jun 2016

- ✓ MB meetings scheduled as programmed, each 3 months: 11/1, 15/4
 - Re-planning of secondments
 - Definition of guidelines for the management of secondments
 - Organization of the General Meeting

- ✓ SB meetings scheduled as programmed, each 2 months: 15/2, 26/4, 23/6
 - Activity reports from different WPs
 - Monitoring of milestones and deliverables
 - Scientific program for GM (to be done)

- ✓ INFN-PRISMA meeting @ LNF to arrange secondments to/from
PRISMA

WP7: Deliverables and milestones

D&M due within June 2016:

- ✓ D7.3 – May 2016: MUSE web site → **OK** (Del. submitted on 31/5/2016)

 muse.inf.infn.it

- ✓ MS8 – Jan 2016: Management structure in place → **OK**

D&M for the second half of 2016:

- ✓ D7.4 – Sep 2016: First MUSE General Meeting
(Pisa, 28-30 September 2016)
- ✓ D7.1 – Dic 2016: First progress report

Internal milestone: MUSE report on ongoing activities (June 2016)

- ✓ Template distributed to SB members. Please, start writing your contribution

Status of secondments: Jan–Jun 2016

Institution	Scheduled in GA (Jan–Jun 2016)	Started	Fraction
ADVANSID	1	0	0%
CAEN	–	–	–
HZDR	5	3	60%
INFN	54	29	54%
LIVERPOOL	–	–	–
PRISMA	3	3	100%
UCL	–	–	–

- ✓ 7 of the INFN planned secondments will start in July/August 54% → 67%
- ✓ Several LIV/UCL secondments planned for July 2016
- ✓ In total, ~ 56% (→67%) of the secondments already started
- ✓ Reasonable for the start of the project. We need to improve it

Status of secondments: Jan–Jun 2016

WP	Scheduled in GA (Jan–Jun 2016)	Started	Fraction
1	3	0	0%
2	17	15	88%
3	21	10	48%
4	15	8	53%
5	1	1	100%
6	6	1	17%
7	–	–	–

- ✓ Secondments for WP1 mainly in the second half of 2016
- ✓ WP2 almost on track
- ✓ Half of the secondments started for calibration/offline activities
- ✓ Just one of the secondments to Advansid/Prisma (WP6) started