Minutes of the MUSE Management Board Meeting
24 May 2018

Attendees: A. Ferrari (HZDR), S. Giovannella (chair, INFN-LNF), D. Glenzinski (FNAL), M.
lacovacci (INFN-NA), A. lovene (CAEN), M. Lancaster (UCL)

Agenda:

1. Approval of minutes for MB meeting, 25 January 2018
2. Updated list of secondments for PR2

3. Status of 2018 Milestones and Deliverables

4. Status of secondments

5. MUSE General Meeting

6. PR1 Payment

7. A.o.b.

Minutes of the Management Board meeting held on January 31% 2018 have been approved.

The MUSE Project Officer requested an updated list of secondments for the second half of
the project (PR2). The new list has to group travels of the same person from the same home
institution to the same hosting organization regardless of:

» different Work Packages

« different category (ER, ESR...)

New list prepared and submitted to the PO is available at the following link:
http://muse.Inf.infn.it/wp-content/uploads/2018/05/UpdatedGanttChartMUSE.xIsx

The total number of person-months for each beneficiary is unchanged with respect to the
original planning of the Grant Agreement, with some internal reshuffling for most of the
beneficiaries.

The status of deliverables and milestones is reviewed. The two deliverables (D2.3 “Mu2e
HPGe design” and D5.3 “Masterclasses”, due on March 31 and April 30, respectively) and
the milestone MS4 (“Mu2e laser assembled”, WP3, June 30) was submitted/completed on
time. Next due deliverable is D4.1, “Mu2e code”, which have to be completed before
August 31. It has to include the code development for simulation and reconstruction of the
Mu2e detectors involved in MUSE.

The summary of the secondments done in the period January 2016 — April 2018, reported
below, is discussed.



Scheduled in GA Fraction e IR
(Months) (days) ‘

ADVANSID
CAEN 2 40% Up to date
HZDR 18 20% Up to date
INFN 147 84% ~ Up to date
LIVERPOOL 44 64% Feb 2018
PRISMA 10 60% Up to date
UCL 29 67% Up to date
Total 251 74%

The list is up to date, except for the University of Liverpool, whose last reported
secondments are from February 2018. Overall, the fraction of completion of the scheduled
secondments is 74%, in line with last summary of December 2018. The CAEN secondment at
Fermilab will be completed in June-July 2018. A PRISMA secondment to INFN Pisa is
scheduled for mid-June 2018. Additional 1.6 months from HZDR to FNAL are expected in
June-July 2018.

The 2018 General Meeting should be organized before the end of September. The proposed
site is Fermilab, since Muon (g-2) is taking data and a lot of activities for QA tests are in
progress for the Mu2e calorimeter components. In order to increase the attendance, the
best period is the week before or after the Mu2e Collaboration meeting, October 17-20
2018. The g-2 shutdown is planned for the period July — end-September, so the data taking
should be under way in these weeks. After some discussions, the dates selected for the
MUSE GM are October 22-24, with a format similar to the 2017 meeting:

* ¥ day for the joint MB/SB meeting
* % day of trainings

* 1.5 days for the review of MUSE activities (plenary + young forum)

The Coordinator gives an overview on the submission of the First Periodic Report (PR1). A
suspension letter was received asking for:

1. an updated Gantt Chart of secondments for PR1 and PR2
2. the explanation for the non-completion of the planned secondments

3. merging of Researcher Declarations on EU PP for different WPs and positions

The revised version of PR1 was submitted on April 24. The overall earned contribution for



PR2 is € 706 500; it has been accepted by the European Commission. Such amount exceeds
the interim payment of € 433 125, which is the maximum payment allowed for PR2. The
remaining funds will be paid at the end of the project. The PR2 funds was paid on May 15.
They arrived to INFN, and are ready to be distributed as soon as bank account details from
all beneficiaries will be confirmed.

The next Management Board meeting will be held in October 2018, during the MUSE
General Meeting.



