

# MUSE

## **INFN report**

S. Giovannella

INFN Frascati

MUSE MB meeting  
29 September 2016

# INFN secondments: Jan-Sep 2016

	Mu2e	g-2	All
Planned months	36	28	64
Started months	29	19	48
<b>Fraction</b>	<b>81%</b>	<b>68%</b>	<b>75%</b>
Planned days	1080	840	1920
Actual days	599	430	1029
<b>Fraction</b>	<b>55%</b>	<b>51%</b>	<b>54%</b>

# INFN secondments: Jan-Dec 2016

Including also secondments already scheduled up to the end of the year

	Mu2e	g-2	All
Planned months	36	28	64
Started months	31	25	56
<b>Fraction</b>	<b>86%</b>	<b>89%</b>	<b>88%</b>
Planned days	1080	840	1920
Actual days	785	521	1306
<b>Fraction</b>	<b>73%</b>	<b>62%</b>	<b>68%</b>

# Planning of secondments (→ End 2016)

Sec # GA	From	To	Name	Position	WP	When	Comment
117	INFN	FNAL	A. Fioretti	ER	3	May 2016	Moved to Nov 2016
141	INFN	FNAL	M. Iacovacci	ER	1	Mar 2016	Moved to Nov 2016
147	INFN	FNAL	S. Mastroianni	ER	1	Mar 2016	Moved to Nov 2016
233	LIV	FNAL	T. Bowcock	ER	1	Jul 2016	To, Price, Oct 2016
247	LIV	FNAL	S. Mapar	TECH	1	Jul 2016	Split: Mapar/Albahri/Leagas
250	LIV	FNAL	L. Harkness-Brennan	ER	2	Jul 2017	Moved to Oct 2016

## Planning of PRISMA secondments

- H/W engineer to UCL      availability for mid-November ⇒ mid-December
- S/W engineer to LIV      availability for January/February