

MUSE

report and news

S. Giovannella
INFN Frascati

MUSE SB meeting
5 February 2018

2018: Milestones and Deliverables

Number	WP	Name	Lead Beneficiary	Due date	Type
MS4	3	Mu2e laser assembled	INFN	30 Jun 2018	
MS5	3	Muon g-2 calibration commissioned	UCL	31 Dec 2018	
D2.3	2	Mu2e HPGe design	LIVERPOOL	31 Mar 2018	Report
D5.3	5	Masterclasses	LIVERPOOL	30 Apr 2018	Other
D4.1	4	Mu2e code	INFN	31 Aug 2018	Other
D7.6	7	3 rd MUSE General Meeting	INFN	30 Sep 2018	Other
D6.1	6	Irradiation tests	INFN	31 Nov 2018	Report
D6.2	6	SiPM characterization	HZDR	31 Dec 2018	Report
D2.2	2	Production DB	INFN	31 Dec 2018	Other
D7.2	7	Second Progress Report	INFN	31 Dec 2018	Report

First Periodic Report: PR1

Submission due before 2 March 2018

Three sections:

- ✓ Technical Part
- ✓ Financial Part
- ✓ Periodic Report

Periodic Reporting
REP-690835-1 - period
01/01/2016 > 31/12/2017

01 Jan 2018
Draft

02 Mar 2018
(18/60 days)
Submitted

Paid

- + Technical Part contribution Lock for review
- + Financial Part INFN [PIC 999992789] drafting Lock for review
- + Periodic Report staging Financial signature and submission to coordinator by other beneficiaries
- + Periodic Report composition Submit to EU

PR1: Periodic Report

Outline:

1. Explanation of the work carried out by the beneficiaries and Overview of the progress
 - 1.1 Objectives
 - 1.2 Explanation of the work carried per WP
 - 1.2.1 Work Package 1
 - 1.2.2 Work package 2
 - ...
 - 1.3 Impact
2. Update of the plan for exploitation and dissemination of result (if applicable)
- ~~3. Update of the data management plan (if applicable)~~
4. Follow-up of recommendations and comments from previous review(s) (if applicable)
5. Deviations from Annex 1 and Annex 2 (if applicable)
 - 5.1 Tasks